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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Riverside Avenue Site - Removal Polrep 

237781 

Subject: 

To: 

From: 
Date: 
Reporting Period: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region II 

POLREP #16 
Riverside Avenue Site 
02PC 
Newark, NJ 
Latitude: 40.7670135 Longitude: -74.1593681 

Andrew Raddant, Department of Interior 
Dave Sweeney, NJDEP 
Eric Mosher, USEPA , Region 2, ERRD:RPB 
Elias Rodriguez, USEPA Region 02, PAD 
David Dillon, USEPA, Region 2 CID 
James Daloia, USEPA, Region 2, ERRD-RPB 
John Higgins, USEPA, Region 2, ERRD-RPB 
Mary Mears, USEPA, Region 2, PAD 
Christopher Jimenez, USEPA Region 02 

Eric M. Daly, On-Scene Coordinator 
7/19/2012 
05/05/12 thru 07/19/12 

1. Introduction 
1.1 Background 

Site Number: 02PC 
D.O. Number: 0038 
Response Authority: CERCLA 
Response Lead: EPA 
NPL Status: Non NPL 
Mobilization Date: 10/17/2011 
Demob Date: 
CERCLIS ID: NJSFN0204232 
ERNSNo.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRISID: 
State Notification: 
Reimbursable Account #: 

EP-S2-10-01 
8/23/2011 
Time-Critical 
Removal Action 

10/17/2011 

1.1.1 Incident Category 

Time-Critical CERCLA Removal Action 

1.1.2 Site Description 

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since 
the early 1900s the Site had been used for many businesses, including a paint manufacturer, a 
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packaging company, and a chemical warehouse. It consists of two abandoned buildings on 
approximately two acres. The property is owned by the City of Newark and was acquired in tax 
foreclosure proceedings. 

1.1.2.1 Location ,. 

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter 
Highway. 

1.1.2.2 Description of Threat 

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the 
property. Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of 
which have been sampled for hazardous materials. Two tanks containing an oily wastes have been 
identified in the basement of one ofthe buildings. A number of 55-gallon drums and smaller containers 
have been observed in the buildings. 

In addition, there are a number of sumps that may contain hazardous substances. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps 
ofthe other building have been sampled for hazardous waste characterization. See Documents Section 
for results of the site assessment sampling/analytical. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

See Profile section. , 

2.1.2 Response Actions to Date 
CERCLA funding limitations:Due to limited CERCLA funds available for this fiscal year budget, 
EPA management instructed OSC Daly on 03/22/12 to prioritize activities, identify/dispose of 
material ready for off-site shipment, and plan to demobilize ERRS/removal resources utilizing the 
remaining funding available under the existing Action Memo. All identified waste to be disposed 
was shipped off on 05/11/12. This was the last day EPA/EPA Contractors were on Site for this 
phase of the removal. An Action Memo requesting increased funding is being reviewed/revised 
by OSC/Management for an anticipated return to the site at the beginning of the new fiscal year. 
The hazardous waste sludge contained in Building #7 Basement as well as the eight remaining 
Underground Storage Tanks will be addressed in the next phase of the removal 
action. Demobilization:OSC Daly contacted all City of Newark Officials (OEM, Police Department, 
Fire Department, Office of Housing, Brick City Development Corp.) and NJDEP and a site walk 
thru was held on 05/03/12. OSC explained what was accomplished during the removal action and 
what hazards would be secured and left in place. Decontamination of equipment and 
demobilization of equipment/trailer/ERRS Personnel (except one ERRS to facilitate dumpster 
pickup) was completed by 05/09/11. EPA subcontracted armed guard services were discontinued 
once EPA demobilized the site. This was pointed out to the City of Newark during the 05/03/12 
walk thru as well as the fact that city owned scrap metal (From two UST removed) was staged at 
the site and should be addressed prior to EPA demobilization. Along with City of Newark 
responsibility in overseeing the security of the property, OSC Daly will conduct periodic site 
visits throughout the down time; Any responses to the site will be funded with remaining funds 
under the existing action memo. Responses:OSC Daly received a trespasser notification from a 
neighboring business owner on June 8th. EPA ERRS visited the site on June 9th and found the 
door open that leads to the old high voltage room iii Building #7. This door does not lead into the 
building and was secured by wedging it shut. The whole site was investigated during this 
response and there were no breaches or open doors identified in either building. However, a 
section of the fence surrounding the property that was cut open for illegal access in the past was 
once again reopened. Trash/old furniture is starting to accumulate on the property. Also, some 
of the steel that was staged from the Underground Storage Tanks has been removed from the 
site. OSC Daly has contacted the City of Newark throughout this process and at this time, it is 
unclear if the scrap has been removed by the city or has been taken illegally. 
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Waste Stream Medium Quantity Manifest # Treatment Disposal 

2.2 Planning Section 
No information available at this time. 

2.3 Logistics Section 
No information available at this time. 

2.4 Finance Section 
2.4.1 Narrative 
An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action 
(RV3).As of 06/15/12, the funding available on Task Order #0038 is $182,769.46. 

An increase of $34,975 was requested on 03/29/12 and received on 04/17/12. This was the final 
increase under the existing Action Memo funding without allocation from contingency monies. A draft 
Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted 
to management for review on 03/15/12. The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 
was expended and the remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-
07, Task Order 012 at the completion of RV1. This unused capacity is now available for use under RV3. 

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining 
$215,545.45 of unused funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the 
completion of RV2. This unused capacity is now available for use under RV3. 

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts 
remaining from RV1 and RV2, the available ERRS ceiling for RV3 is how $1,484,975.34 ($1,175,000 + 
$94,429.89 + $215,545.45). The total project ceiling of $1,550,000 remains unchanged. 
2.1.4 Progress Metrics 

An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action 
(RV3).As of 06/15/12, the funding available on Task Order #0038 is $182,769.46.An increase of $34,975 
was requested on 03/29/12 and received on 04/17/12. This was the final increase under the existing 
Action Memo funding without allocation from contingency monies.A draft Action Memo to request a $2 
Million Statutory Limitations Exemption and Ceiling Increase was submitted to management for review on 
03/15/12.The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the 
remaining $94,429.89 of unused funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at 
the completion of RV1. This unused capacity is now available for use under RV3.The Original RV2 
ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining $215,545.45 of unused 
funds was de-obligated from Contract EP-W-04-055, Task Order.087 at the completion of RV2. This 
unused capacity is now available for use under RV3.The Original RV3 ERRS Ceiling amount was 
$1,175,000. Combined with the unused ceiling amounts remaining from RV1 and RV2, the available 
ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 + $215,545.45). The total project 
ceiling of $1,550,000 remains unchanged.2.1.4 Progress Metrics 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $1,484,975.00| $1,302,205,541 | $182,769.46] 12.31% 
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Intramural Costs 

Total Site Costs $1,484,975.00 $1,302,205.54 $182,769.46 12.31% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 
No information available at this time. 

3. Participating Entities 
3.1 Unified Command 
n/a 

3.2 Cooperating Agencies 
USCG 
NJ Division of Criminal Justice 
City of Newark QEM 
City of Newark Fire Department 
NJDEP 

4. Personnel On Site 
1-Response Manager (Off-Site hours authorized) 
1-Field Accountant (Off-Site hours authorized) 
1-T&D Coordinator/Chemist (Off-Site hours authorized) 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
No information available at this time. 

7. Situational Reference Materials 
No information available at this time. 
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